

Time schedule

Subproject number :

A/CZ0046/2/0029

Month/Activity	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
0 – Subproject management																	
Planning of activities, communication, writing reports.	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x
1 – Data mining: Czech anglers' logbooks as a rich source of information																	
1.1. Data collection - visits of local authorities, gathering and processing of the data ...	x	x	x	x	x	x	x	x	x	x							
1.2. Statistical analyses of the data, such as detection of long-term trends and correlations ...							x	x	x	x	x	x	x				
1.2. Statistical analyses of the data, such as detection of long-term trends and correlations ...	x						x	x	x	x	x	x	x				
1.3. Consolidation of the database ...														x	x	x	x
2 – Models of optimal exploitation and stakeholder interactions																	
2.1. Identify key stakeholders and quantify their main objectives ...	x	x	x	x													
2.2. Develop an age-structured fish stock model ...		x	x	x	x	x	x	x									
2.3. Apply a simple 'decision' model to study and rank different management strategies ...									x	x	x	x	x	x	x	x	x
3 – Models of fisheries-induced evolution in inland waters																	
3.1. Develop the modelling framework suitable for inland fisheries ...	x	x	x	x	x	x	x										
3.2. Assess the impact of different fishing regimes ...								x	x	x	x	x	x	x	x	x	x
4 – Networking and expert exchange																	
4.1. Kick-off meeting in Ceske Budejovice ...		x															
4.2. Open workshop in Bergen ...				x													
4.2. Open workshop in Bergen ...							x										
4.3. Exchange of experts ...						x	x	x	x	x	x	x					
4.3. Exchange of experts ...											x	x	x	x	x	x	x
4.4. Final project meeting, Ceske Budejovice ...																x	x
5 – Organisation of international symposium and dissemination of results																	
5.1. Organization of international symposium DINFISH2010...	x	x	x	x	x	x	x	x	x	x	x	x	x				
5.2. Providing editorial services for the proceedings ...														x	x	x	x
5.3. Reaching an agreement with an international scientific journal ...	x	x												x	x		

Legend:

Months: 1 = August 2009 ... 17 = December 2010

changes - see text of 1st PIR (act. 1.2) and 2nd PIR (act. 4.2, 4.3) for details

Date: 29.7.2010

Prepared by: David Boukal